Western Area Power
CRSP FY2003
Ten Year Plan

PROJECT FY03
(CONST TOTAL 10 YEAR Key: | Pre-Construction Construction | [ New | [Text Tobe Removed| ]
PROJ/ AWARD| FIN | ESTIMATE ESTIMATE Fyos | FY04 Fvos | FY06 FY07 Fvos | Fyoo | FY10 FY11 FY12
FACILITY/ACTIVITY FUND [Dsw RMR| compL | TYPE | (incl 0&m) (incl 0&M) [Qr [Q2]3][4]ar [Q2]3][e4]ar [Q2]e3]4]qr Q2 @3[e4]qr [Q2[e3[e4]ar [Q2]e3[e4]al [Q2]e3[Q4]ar [Q2]e3[e4]qr [Q2]Q3[Q4]ql Q2[4
I_ SUBSTATIONS | |
Pinnacle Peak Sub - Shunt Cap CRSP | X On Hold FED T $0| On Hold waiting for Manufacturers recommendation
MOD Controller Repacement C I T 1 | 1 I T 1 I T 1 I T 1 I T 1 I T 1
Digital Fault Recorder CRSP | X FED | $378 $352 $310[$378 $352 $225 $85 $146 $172 $134 $72 PPK, GCS, FLG, KAY
Replacement c Sep-09 crange i Totl|crange i Toul T T 1 T 1 [T 1 T 1 11 11 1
Relay CRSP | X FED $720 $720 $120 $120 $120 $120 $120 $120 $120
Replacement C Ongoing I T 1 I T 1
City + CRSP X% e $0| $0|
New Sub- Pl < Aug-02| 100% [ T T [T T T T T T I T T T [ T T T T T T I T T T I T T T[T T T T T
Animas-Laplata CRSP X | Jan-05| FED $3,355 84,050 $3,350] $300 $100 | $1200 $1350] $1600 $2350 $250
Durango Pumping Plant Switchyard C Dec-06! [ 1 1 1 1 1 [ T 1
Tap CRSP X | Cer04|TRUST %0 %0
N b +Energy) <] Aug05| 106% [T [T T [T T T 1T T [T T [T T [T T [T T [T T [T T
Silt Transformer Replacement CRSP X | Feb-03| TRUST| $500 $0 $500] $20 $40 $440
Silt Irrigation District C Apr-05| 100% I I T 1 I T 1 I T 1 I T 1 I T 1 I T 1 I T 1
Flagstaff Substation - APS CRSP | X TRUST
Bay addition interconnection € 100% [ T T [T T I T T T[T T TT [ T T [ T T [ T 1T [ T T [ T T [ T T
CRSP Small Projects: Substation CRSP X FED $2,950 $300
Electrical Equipment Replacements C Ongoing
DSW Substations Subtotal $1,098 $0 $172
RMR Substations Subtotal $0 $620 | 1490 | $2340 |  $550 |  $300 |  $300 |  $300 | [ $300 | $300
TRANSMISSION LINES | |
[Shiprock-Four Comers Project CRSP X JOINT $600) $940[_$900 500 $40_$0
C I [ TT [ TT [ TT [ TT [ TT [ TT [ TT [ TT
|Curecanl e 230KV CRSP X FED $305 $700 $300]_$250 $100
Modify Structure 58/1 C [ 1] I [ TT [ TT [ TT [ TT [ TT [ TT
[Animas-Laplata T-line CRSP X FED $2800 $1150) $2,750] $250
Hesperus (Tri) to Durango Pumping Plant c T T 1 T 1 T 1 T 1 T 1 T 1
Great Cut line switches CRSP X JOINT $67 $67 $67
3-way split with TriState and DWCD @ T T 1 T T 1 T T 1 T T 1 T T 1 I T 1T
Wood Pole Test and Treatment CRSP X FED $960)
Program C [ TT [ TT [ TT [ TT [ TT [ TT I I
Wood Pole Replacement CRSP X FED $2,160 $80
Program C [ [T [ [T [ [T [ [T [ [T [ [T I I I
DSW Transmission Lines Subtotal $0| $0 $0 $0 $0 $0 $0 E
RMR Transmission Lines Subtotal $667] $7,177] 1317 $490 $2,000 $250 $0 $0 $400 $1480 | $1,160 | 80
BUILDINGS AND
MISCELLANEOUS _‘
Phoenix Warehouse Remodel CRSP | X Oct-99 FED $120 $139 $9] 59 17 |To Date Costs below Estimate
Multi-Costing, CRSP Costs Shown C Oct-02 I T 1 I T 1 I T 1 I T 1 I T 1 I T 1 I T 1
CRSP| X Compl FED 77 8144 $0 To Date Costs below Estimate
6 Locations [ [ TT [T T [T T [T T [T T [T T [T T
Elden Mtn - Flagstaff Microwave CRSP | X FED $263] $263 $263
Back-up Path for Glen Canyon c | [ T T [ T T [ T T [ T T [ T T [ T T [ T T
DSW VHF Radio Replacement CRSP | X FED $604] $98[598 53 T T T T
c
DSW Inspect and Repair Comm CRSP | X FED $1,437 $1,166] $228 $140
Sites and Towers C I T 1 I T 1 I T 1
DSW Communication Site CRSP| X FED $192 $221 $192 $54 $25
Power System Replacements c Sep-08) Ghange i Toa
DSW Communication Site CRSP| X SPLIT $81 $81
|Replace DSW Telephone System C
DSW Communication Site CRSP | X SPLIT $45| $45|
Upgrade Communications Alarm System c Sep-08)
Southern Colorado Joint Microwave Project CRSP X Mar-99| JOINT $2450 $3768] $1,430
RMR Digital Microwave System Upgrade c Sep-04)
RMR Communication System CRSP X FED $4,325 $4,325
MW Spur Replacements - CRSP c
CRSP Small Projects: Civil CRSP | X FED $1,490 $1,490
Buildings, Roads, Erosion Control, etc. C
[CRSP Small Projects: Civil CRSP X FED $2.820] $3,033
Buildings, Roads, Erosion Control, etc. c On Goin
Roof Evaluation, Repairs/Replacements CRSP X FED 51143 $910]
c On Goin
GIS Development CRSP X FED $700) $400)
c
Joint Electronic Scheduling System CRSP X FED $0 81,300 $0|
c
PMOC Pavement Replacement CRSP X FED $900) $900)
c
ty- Upgrades at CrticalFacii CRSP * Jun-04| FED $0—$100| $0|
[ Sep-04 [ I [T T [T T [T T [T T [T T [T T [T T [T T
Alternate Power Source for PMOC CRSP X Apr-03| FED $91  $433 $75( $50  $400
(CRSP share) C Feb-04] [T T [T T [T T [T T [T T [T T [T T [T T
PMOC Building Remodel and Staft Re CRSB X | Juno2| FED 3333 FZE) 533
[(CRSP-share) ] Sep-62) T T [T T [T T [T T [T T [T T [T T [T T [T T [T T
PMOGFerece GRSP % Jar-02 FEB $23 $0
(RSP share (5 Mar-02 [ [T [ [T [ [T [ [T [ [T [ [T [ [T [ [T [ [T I
DSW Building and Misc Subtotal $4,309 $3,334 $587 $330 $583 $323 $405 $486 $378 $150 $150 $150
RMR Building and Misc Subtotal $11,734  $11,073|  $1.650 $1,623 $1,720 $1,625 $1,525 $900 $400 $450 $730 $450
[ DSW TOTAL]| I I I I I $5407] __ $4,432] $587 | $330 |  §755 | $577 |  $507 |  $606 |  $498 |  $150 | _ $270 | _ $270
| RMR TOTAL]| | | | | | $12,401]  $25050] $3587 | $3603 | $6060 | $2425 | $1825 | $1200 | $1100 | $2.230 | $2190 |  $830
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